

MONO COUNTY DEBRIS REMOVAL OPERATIONS DAILY STATUS REPORT
Day 23 – 4/21/2015

Notables: Reduced to four crews working today. DTSC arrived onsite at 3:00 PM today to remove hazardous waste found during debris removal operations. Received confirmation sampling results from 10 sites – all results were below objectives.

Day 23 Debris Removal: Four crews worked on 7 home sites. Debris removal was completed at 3 home sites today. Air remedial and personnel monitoring activities continue in the work area and surrounding community. Two tree falling crews continued to remove, buck, and chip hazard trees on the private home sites. Confirmation samples were collected from the completed sites.

Debris removal completed at 320 Rimrock, 94 Mountain View and 1450 Swall Meadows.

Project Totals as Day 23:

37	Homeowners who registered for the removal project.
4	Homeowners that denied entry.
38	Initial site assessment/site documentation complete.
38	Asbestos survey completed and results received.
35	Debris removal completed.
34/22	Confirmation sampling completed/approved.
12	Tree Removal Completed (35 homes have hazard trees).
0	Erosion Control Completed.
0	Approved by County for Building Permit.

Estimated Daily Tonnage:

Category	Day 23
Debris/Ash	213
Soil Disposed	140
Metal Recycled	33
Concrete Recycled	202
Total	588

Estimated Project Total Tonnage for the Project as of Day 23:

Category	Total Tons
Debris and Ash Disposed	3,441
Soil Disposed	4,295
Metals Recycled	1,476

Concrete Recycled	3,447
Total All Categories	12,659